COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2017

ESTI MATE SUMVARY 21:54: 44
CONTI D: C19644 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 19644-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 79.0 DAYS TI ME ALLOW 117 WORK DAYS
SH95 SHERI DAN RESURFACI NG HAMPDEN to AZ PERCENT TI ME: 67.52 ORI G TI ME ALLOW 117 WORK DAYS

PRQJECT NO STA095A- 018
SHO5 SHERI DAN RESURFACI NG HAMPDEN to AZ

NAME OF ROAD:
PRQJIECT COUNTI ES: DENVER JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 09/ 29/ 2017 DATE TI ME STARTED 05/30/2017
14802 W 44th AVE. DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 5,426, 694. 20 PARTI Cl PATI NG $ 3,801, 952. 90 $ 2,758, 597. 17
AWARD PRQIECT AMT: $  5,286,017. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 70. 06% TOTAL EARNI NGS 3,801, 952. 90 2,758, 597. 17
FUNDS AVAI LABLE: $  1,624,741.30 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 3,801, 952. 90 2,758, 597. 17
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -79,290.26 - 55, 134. 39

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 3,722, 662. 64 2,703, 462. 78

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 3,722, 662. 64 2,703, 462. 78

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s  2703,462.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19644

PCN: 19644- Bl D

PRQJECT: STA095A- 018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202-00201 Renoval of Curb

0015 202- 00203 Renoval of Curb and CGutter

0020 202-00206 Renoval of Concrete Curb Ranp
0025 202- 00210 Renoval of Concrete Pavenent
0030 202-00220 Renoval of Asphalt Mat

0035 202-00240 Renoval of Asphalt Mat (Pl aning)
0040 202-00710 Renoval of Power Pol e

0045 202-00810 Renoval of Ground Sign

0050 202-00821 Renoval of Sign Pane

0055 202- 04005 d ean Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

560. 000
SY
30. 00000
53. 000
LF
21. 60000
1, 360. 000
LF
15. 00000
420. 000
SY
63. 30000
50. 000
SY
66. 60000
20. 000
SY
27.60000
115, 000. 000
SY
5. 00000
2.000
EACH
6, 060. 00000
8. 000
EACH
100. 00000
20. 000
EACH
76. 50000
79. 000
EACH

196. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

486. 990
-5.000
481. 990

0. 000
0. 000
0. 000

751. 000
0. 000
751. 000

321. 920
0. 000
321. 920

39.710
0. 000
39.710

7.310
0. 000

0. 000
109, 769. 800
109, 769. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 04/ 2017

21: 54: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
-150. 00
14, 459. 70
0. 00
0. 00
0. 00
11, 265. 00
0. 00
20, 377.54
0. 00
2, 644. 69
0. 00
201. 76
548, 849. 00
548, 849. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-04010 Cean Inlet 10. 000 1. 000
EACH 0. 000 0. 00
1, 130. 00000 1. 000 1, 130. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 51. 000 49.910
CY 0. 000 0. 00
129. 00000 49. 910 6, 438. 39
0070 203-01510 Backhoe 20. 000 5. 500
HOUR 0. 000 0. 00
184. 00000 5. 500 1,012. 00
0075 203-01597 Pot hol i ng 100. 000 31. 000
HOUR 14. 500 2,784.00
192. 00000 45. 500 8, 736. 00
0080 203-02330 Labor er 50. 000 5. 500
HOUR 0. 000 0. 00
50. 40000 5. 500 277. 20
0085 207-00205 Topsoi | 52. 000 0. 000
CY 0. 000 0. 00
121. 00000 0. 000 0. 00
0090 208- 00035 Aggr egat e Bag 500. 000 171. 000
LF 0. 000 0. 00
10. 90000 171. 000 1, 863. 90
0095 208- 00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 660
EACH 0. 000 0. 00
6, 460. 00000 0. 660 4, 263. 60
0100 208- 00051 StormDrain Inlet Protection (Type I) 315. 000 315. 000
LF 0. 000 0. 00
15. 20000 315. 000 4,788. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 150. 000 110. 000
LF 0. 000 0. 00
58. 00000 110. 000 6, 380. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 34. 000
HOUR 23.500 2,961. 00
126. 00000 57. 500 7,245.00



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19644-BI D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
241. 00000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0.00
0130 208-00207 Erosion Control Managenent 24. 000 12.000
DAY 4. 000 1, 360. 00
340. 00000 16. 000 5, 440. 00
0135 210-00810 Reset Ground Sign 4.000 1.000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0140 210- 00827 Reset Pull Box 14. 000 4.000
EACH 0. 000 0. 00
177. 00000 4.000 708. 00
0145 210- 00860 Reset Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0.00
0150 210- 04010 Adj ust Manhol e 104. 000 47.000
EACH 0. 000 0. 00
664. 00000 47.000 31, 208. 00
0155 210- 04050 Adj ust Val ve Box 155. 000 59. 000
EACH 0. 000 0. 00
362. 00000 59. 000 21, 358. 00
0160 212- 00006 Seeding (Native) 0.016 0. 000
ACRE 0. 000 0. 00
83, 300. 00000 0. 000 0.00
0165 212-00032 Soi | Condi tioning 0.016 0. 000
ACRE 0. 000 0. 00

137, 700. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 145. 000 0. 000
d ass
SY 0. 000 0. 00
11. 60000 0. 000 0. 00
0175 217-00020 Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 240- 00000 Wldlife Biologist 86. 000 56. 500
HOUR 29.500 3, 068. 00
104. 00000 86. 000 8, 944. 00
0185 240-00010 Renoval of Nests 1. 000 0. 500
HOUR 0. 000 0. 00
99. 00000 0. 500 49. 50
0190 304- 06000 Aggregate Base Course (Cl ass 6) 140. 000 122. 300
TON 0. 000 0. 00
58. 40000 122. 300 7,142.32
0195 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 15. 000 9. 550
TON 0. 000 0. 00
174. 00000 9. 550 1,661. 70
0200 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 21, 000. 000 0. 000
TON 20, 338. 030 1, 718, 563. 54
84.50000 20, 338. 030 1,718, 563. 54
0205 411-10255 Enul sified Asphalt (Sl ow Setting) 7,200. 000 0. 000
GAL 7,121.000 35, 605. 00
5. 00000 7,121.000 35, 605. 00
0210 412-00600 Concrete Pavenent (6 Inch) 116. 000 43.700
SY 0. 000 0. 00
419. 00000 43. 700 18, 310. 30
0215 607-11525 Fence (Pl astic) 300. 000 101. 000
LF 107. 000 438.70
4. 10000 208. 000 852. 80
0220 608- 00006 Concrete Sidewal k (6 Inch) 500. 000 435. 450
SY 0. 000 0. 00
129. 00000 435. 450 56, 173. 05



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608-00010 Concrete Curb Ranp 600. 000 541. 230
SY 0. 000 0. 00
286. 00000 541. 230 154,791.78
0230 608- 00015 Det ect abl e VAr ni ngs 242.000 242.000
SF 0. 000 0. 00
180. 00000 242.000 43, 560. 00
0235 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 359. 000 642. 500
LF 0. 000 0. 00
83. 60000 642. 500 53, 713. 00
0237 609- 71000 Curb (Special) Curb Special adjacent to new sidewal k at 155. 000 138. 000
Col orado Ave
LF 0. 000 0. 00
44. 00000 138. 000 6,072. 00
0240 613-07000 Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
218. 00000 0. 000 0. 00
0242 613-07003  Type Three Pull Box Type 3 Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 074. 15000 2.000 2,148.30
0245 614-00011 Sign Panel (Qass I) 123. 000 0. 000
SF 0. 000 0. 00
37.70000 0. 000 0. 00
0250 614-00012 Sign Panel (Cass I1) 142. 000 0. 000
SF 0. 000 0. 00
38. 90000 0. 000 0. 00
0255 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
469. 00000 0. 000 0. 00
0260 614-70150 Pedestrian Signal Face (16) (Countdown) 5. 000 0. 000
EACH 0. 000 0. 00
636. 00000 0. 000 0. 00
0265 614- 72860 Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 614-72875 Loop Detector Wre 1, 800. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0. 00
0275 614- 84100 Traffic Signal Pedestal Pole Al uninum 8. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0. 00
0280 625- 00000 Construction Surveying 1. 000 0. 450
LS 0. 150 7,500. 00
50, 000. 00000 0. 600 30, 000. 00
0285 626- 00000 Mobi | i zati on 1. 000 0. 458
LS 0. 459 238, 680. 00
520, 000. 00000 0.917 476, 840. 00
0290 626-01103 Public Information Services (Tier I11) 1. 000 0. 666
LS 0. 169 8, 450. 00
50, 000. 00000 0. 835 41, 750. 00
0295 627-00008 Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
142. 00000 0. 000 0. 00
0300 627-00011 Pavenent Marking Paint (\Waterborne) 300. 000 0. 000
GAL 259. 730 13, 246. 23
51. 00000 259. 730 13, 246. 23
0305 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 5, 726. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0310 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 403. 000 0. 000
SF 0. 000 0. 00
18. 10000 0. 000 0. 00
0315 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 12, 065. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 60000 0. 000 0. 00
0320 630-00000  Fl aggi ng 2, 400. 000 565. 000
HOUR 934. 000 26, 992. 60
28. 90000 1, 499. 000 43, 321. 10



CONTI D C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19644-BI D ESTI MATE RUN 10/ 04/ 2017
PRQIECT: STA095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 630-00003 Uni forned Traffic Control 600. 000 6. 000
HOUR 529. 000 49, 937. 60
94. 40000 535. 000 50, 504. 00
0330 630- 00004 Traffic Control Vehicle 2.000 0. 500
EACH 0. 500 10, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0335 630- 00007 Traffic Control |nspection 10. 000 1. 000
DAY 0. 000 0. 00
58. 90000 1. 000 58. 90
0340 630-00012 Traffic Control Managenment 85. 000 47.000
DAY 20. 000 11, 780. 00
589. 00000 67. 000 39, 463. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
236. 00000 2.000 472. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
118. 00000 1. 000 118. 00
0355 630- 80341 Construction Traffic Sign (Panel Size A) 30. 000 12. 000
EACH 0. 000 0. 00
29. 40000 12. 000 352. 80
0360 630- 80342 Construction Traffic Sign (Panel Size B) 20. 000 3. 000
EACH 0. 000 0. 00
88. 30000 3. 000 264. 90
0365 630-80355 Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 500 2,355.00
4,710. 00000 2.000 9, 420. 00
0370 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3.000 1. 500
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 1. 500 2, 655. 00
0375 630- 80360 Drum Channel i zi ng Devi ce 50. 000 10. 000
EACH 0. 000 0. 00
11. 80000 10. 000 118. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-80380 Traffic Cone 300. 000 60. 000
EACH 90. 000 1, 062. 00
11. 80000 150. 000 1, 770. 00
0385 630- 80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
41. 20000 0. 000 0. 00
0390 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 1. 000 0.500
(Tenporary)
EACH 0. 000 0. 00
7,070. 00000 0. 500 3,535.00
0395 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 600 36, 000. 00
60, 000. 00000 0. 600 36, 000. 00
0400 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 371. 000 371. 00
1. 00000 371. 000 371. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70023 F/ A On- The-Job Trai nee 1, 200. 000 0. 000
FA 800. 000 800. 00
1. 00000 800. 000 800. 00
0430 700-70025 F/' A Quality Incentive Paynent 70, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO. 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700- 70034 F/ A Hotel Voucher 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 4,622,241.70$ 2,720,653.67$ 3,577,523.00
CAT NO0260 TRAFFI C SI GNALS
0450 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
16, 900. 00000 0. 000 0.00
0455 210- 00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 0. 000 0. 00
671. 00000 0. 000 0.00
0460 210- 00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0.00
0465 503- 00036 Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
324. 00000 0. 000 0.00
0470 503-00037 Drilled Caisson (36 Inch)(Special) 122. 000 122. 000
LF 0. 000 0. 00
383. 00000 122. 000 46, 726. 00
0475 613-00206 2 Inch Electrical Conduit (Bored) 875. 000 716. 000
LF -211. 000 -6, 456. 60
30. 60000 505. 000 15, 453. 00
0480 613- 00306 3 Inch Electrical Conduit (Bored) 1, 432. 000 1, 432.000
LF -422.000 - 12, 406. 80
29. 40000 1, 010. 000 29, 694. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0485 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 100. 00000 0. 000 0. 00
0490 613-13000 Lum naire (LED) 8. 000 0. 000
EACH 0. 000 0. 00
1, 830. 00000 0. 000 0. 00
0495 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
4, 890. 00000 0. 000 0. 00
0500 614-00011 Sign Panel (Qass I) 109. 000 0. 000
SF 0. 000 0. 00
37.70000 0. 000 0. 00
0505 614-00035 Si gn Panel (Special) 114. 000 0. 000
SF 0. 000 0. 00
47. 10000 0. 000 0. 00
0510 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 0. 000 0. 00
636. 00000 0. 000 0. 00
0515 614-70336 Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0520 614-70448 Traffic Signal Face (12-12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0525 614- 72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
29, 200. 00000 0. 000 0. 00
0530 614-72860 Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0535 614- 72866 Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
11, 100. 00000 0. 000 0. 00



CONTI D: C19644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19644-BI D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STA095A- 018 ESTI MATE NO. 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 TRAFFI C SI GNALS
0540 614-72886 I ntersection Detection System (Canera) 8. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0545 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0.00
0550 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
11, 900. 00000 0. 000 0.00
0555 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0560 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0.00
0565 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
15, 300. 00000 0. 000 0.00
0570 614-84100 Traffic Signal Pedestal Pole Al uninum 11. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0.00
0575 614-86105 Tel enetry (Field) 2. 000 0. 000
EACH 0. 000 0. 00
9, 910. 00000 0. 000 0.00
0580 614-87690 Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
3, 360. 00000 0. 000 0.00
0585 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0260 CURRENT AMI  $ 560, 280. 50 $ -18,863.40% 91, 873. 00



CONTI D C19644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19644- Bl D ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STAO095A- 018 ESTI MATE NO 0004 21:54: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0590 202-00246 Renoval of Asphalt Mat (Planing) (Special) 890. 000 0. 000
Sy 445. 000 11, 169. 50
25.10000 445. 000 11, 169. 50
0595 202-00453 Renoval of Portions of Present Structure (C ass 2) 50. 000 0. 000
Sy 27.000 13, 662. 00
506. 00000 27.000 13, 662. 00
0600 515-00120 Wat er pr oof i ng ( Menbr ane) 890. 000 0. 000
SY 0. 000 0. 00
34. 70000 0. 000 0. 00
0605 601- 03057 Concrete O ass DR 7.000 0. 000
cY 3.700 24,161. 00
6, 530. 00000 3.700 24,161. 00
0610 601-51007 Gal vani ¢ Anodes (Install Only) 200. 000 0. 000
EACH 84. 000 7,501. 20
89. 30000 84. 000 7,501. 20
0615 602-00000 Rei nforcing Steel 200. 000 0. 000
LB 58. 000 313. 20
5. 40000 58. 000 313. 20
CAT 0300 CURRENT AMI $ 143,172.00 $ 56, 806. 90 $ 56, 806. 90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0620 620- 00005 Field Ofice (Special) 1. 000 0. 750
EACH 0. 000 0. 00
48, 000. 00000 0. 750 36, 000. 00
0625 620-00012 Field Laboratory (d ass 2) 1. 000 0. 750
EACH 0. 000 0. 00
43, 000. 00000 0. 750 32, 250. 00
0630 620- 00020 Sanitary Facility 2.000 1. 500
EACH 0. 000 0. 00
5, 000. 00000 1. 500 7,500. 00
CAT 0400 CURRENT AMI  $ 101, 000. 00 $ 0.00% 75, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 5,426,694.20$% 2,758,597.17$ 3,801, 952. 90



